Approved For Release 2002/07/10 : CIA-RDP78B04747A000900050088-2

CONTRACT INSPECTION REPORT

CONTRACT NO. [redacted] TASK NO. 25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

13 December 1963

INSPECTION REPORT NO. *(If final, so state)*

14

ESTIMATED COMPLETION DATE

January 1964

NAME OF CONTRACTOR [redacted] 25X1A

TYPE OF COMMODITY OR SERVICE

Stereo Comperator

THE CONTRACTOR IS ON SCHEDULE ☐ YES ☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ☐ YES ☒ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY ☒ YES ☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO *(If yes, give details on reverse side.)*

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☐ NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING
2. ☐ SUPERIOR
3. ☐ EXCELLENT
4. ☐ HIGHLY SATISFACTORY
5. ☒ ACCEPTABLE
6. ☐ BARELY ADEQUATE
7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

Declass Review by NIMA/DOD

☐ TERMINATE

☐ OTHER *(Specify)*

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

15 November 1963

25X1A

Approved For Release 2002/07/10 : CIA-RDP78B04747A000900050088-2

GROUP 1
Excluded from automatic downgrading and declassification

Approved For Release 2002/07/10 : CIA-RDP78B04747A000900050088-2

Preparations made for pickup of the electronics [redacted] 25X1A

25X1A [redacted] Awaiting confirmation of final shipping date from contractor.

Approved For Release 2002/07/10 : CIA-RDP78B04747A000900050088-2